Northeastern National Petroleum Reserve in Alaska
Regional Mitigation Strategy — Revised Schedule, 05/26/2016

Dates

Task

Background

March 9-June 15, 2016

Stakeholder comment period: Workshop #3 Summary, edited
white papers, and conceptual RMS document (available April
18)

Initial deadline April 21; extended to June 15

Ongoing until June 17

RMS Team incorporates stakeholder comments into draft

June 20

Delivery of complete internal draft RMS to BLM Alaska staff

June 20-July 1

BLM internal review

July 5-11 Argonne to incorporate BLM comments, prepare camera- (Accounts for one Federal holiday)
ready final Draft RMS
July 12-14 BLM Alaska to review camera-ready and publish Draft RMS to

website, public notification

July 14-October 14

Post Draft RMS for 90-day public review, conduct face-to-
face meetings with NPR-A working group, communities
within the NPR-A and communities outside NPR-A upon
request.

90-day review period is necessary to accommodate
various fall subsistence activities (e.g., fall caribou
hunt, fall whaling season, etc.)

October 17-31

RMS Team incorporates comments; prepares internal draft
FINAL RMS

October 31-November 14

Internal review of Final RMS

(Accounts for one Federal holiday)

November 15-30

RMS Team incorporates BLM revisions

(Accounts for one Federal holiday)

November 30, 2016

Final RMS released






